

Site Performance Markers
PM-TESMC/01/02

Call Center	28-Jul-03	11-Aug-03	25-Aug-03	8-Sep-03
No. Subjects Screened (telephone)	22,299			
No. Subjects Scheduled	43			
No. Subjects Completed	4,475			
No. Subjects Removed	15 ^{ab}			
No. of Subjects Completed and Evaluable	4,460			
Site Activity				
No. of Active Sites	25			
No. of Inactive Sites	15			
No. Sites with Low Enrollment (< 10 subjects/4 weeks)	0			
Status of Samples				
	Received	Analyzed	Received	Analyzed
No. of Samples Received/Analyzed by Harrogate				
Nicotine and Metabolites (aglycones/total)	3,563	3672/2013		
4-ABP-Hb	3,716	1,584		
11-dehydro-thromboxane B2	4,072	1,142		
8-epi-prostaglandin F2alpha	4,069	1,078		
No. of Samples Received/Analyzed by MDS				
NNAL (Total/Free)	3,684	3317/3440		
3-HPMA	3,962	3,602		
DHBMA	4,041	2,394		
MHBMA	3,964	0		
1-OH-Pyrene	4,024	3,602		
No. of Subjects Consented for Sample Banking (blood/urine)	2,812/2,854			
No. of Subjects with Missing, Broken, Hemolytic samples, etc.	992			
Status of Data				
No. of CRFs Completed/Frozen	3,855/2,173			
No. of Questionnaires Scanned	4,097			
No. of Topography Downloads/No. of Smokers	~2,250			
No. of Subject Files Transferred to MDS Data Management	0			
No. of Subjects Completed in Database	0			

a #15 removed (Site 1), did not qualify for study

b #30 (site 1); #80 (site 4); #47, #70 (site 5); #36 (site 7); #3, #77 (site 17); #34, #35 (site 18); #57 (site 29); #43 (site 32); #60 (site 33); #29, #52 (Site 35), disqualified

c 54 consented, 52 collected; #70 and #79 consented but were difficult to draw so no sample collected for banking

d Data for #72 missing

e Information not currently available.

7/21/2003